

Project Capital Cost

Start: 6/1/11ID: 1

Finish: 10/27/11Dur: 74 days

Comp: 0%

Overhead

Start: 6/1/11ID: 2

Finish: 10/19/11Dur: 70 days

Comp: 0%

Construction

Start: 6/1/11ID: 7

Finish: 10/27/11Dur: 73.67 days

Comp: 0%

Equipment

Start: 6/1/11ID: 65

Finish: 10/19/11Dur: 70 days

Comp: 0%

Engineering & Design

Start: 6/1/11ID: 69

Finish: 10/19/11Dur: 70 days

Comp: 0%

Capital Cost Escalation

Start: 6/1/11ID: 73

Finish: 10/19/11Dur: 10 wks

Res:

Capital Cost Risk

Start: 6/1/11ID: 74

Finish: 10/19/11Dur: 10 wks

Res:

Project Development

Start: 6/1/11ID: 75

Finish: 10/19/11Dur: 70 days

Comp: 0%

Proposal

Start: 6/1/11ID: 76

Finish: 6/19/11Dur: 9 days

Comp: 0%

Financial Close

Start: 6/1/11ID: 79

Finish: 6/11/11Dur: 5 days

Comp: 0%

Concessionaire Overhead

Start: 6/1/11ID: 83

Finish: 10/19/11Dur: 70 days

Comp: 0%

Development Escalation

Start: 6/1/11ID: 91

Finish: 6/3/11Dur: 1 day

Res:

Development Risk

Start: 6/1/11ID: 92

Finish: 6/3/11Dur: 1 day

Res:

Operations & Maintenance

Start: 6/1/11ID: 93

Finish: 11/2/11Dur: 76.67 days

Comp: 0%

Operations

Start: 6/1/11ID: 94

Finish: 10/19/11Dur: 70 days

Comp: 0%

Maintenance

Start: 6/1/11ID: 100

Finish: 10/19/11Dur: 70 days

Comp: 0%

Transfer

Start: 10/27/11ID: 106

Finish: 11/2/11Dur: 3 days

O&M Escalation	
Start: 6/1/11	ID: 109
Finish: 10/19/11	Dur: 10 wks
Res:	

O&M Risk	
Start: 6/1/11	ID: 110
Finish: 10/19/11	Dur: 10 wks
Res:	

