

Acquire Project Team Tools & Techniques

Jeremy R. Curbey

Embry-Riddle Aeronautical University

Masters of Science Project Management

PMGT 690

January 2016

Acquire Project Team

The project's team may vary between positions and may vary depending on the task at hand. There are many different types of teams that are assembled and are determined by the project leader, as to who they need and what they need. The teams may also include a combination of different team members based on the skill or need within the project. Global project can easily be affected by religion, demographics, and culture. Within the areas of restructure on failing projects, constraints will be present in acquiring the project teams. Without a doubt, project managers will encounter communication barriers to reorganize new teams on failing projects. The teams are made up of four categories which include, pre-assigned, negotiation, acquisition, and virtual. Pre-assigned involves the team members who were already determined in advance. The negotiation part includes the functional managers and those with expertise in certain areas that the project may need. Acquisition is the members that may be acquired by contracts for the projects if needed. The last is the virtual members of the team that may or may not be for every project because of the limited face time these members get with the team.

References

Larson, E. & Gray, C. (2014). *Project Management: The Managerial Process* (6th ed.). New York, NY. McGraw Hill Education.

Project Management Institute (PMI). (2004). *A guide to the project management body of knowledge (PMBOK guide)*. Newtown Square, Pa: Project Management Institute