THREE-POINT ESTIMATING JEREMY R. CURBEY

EMBRY-RIDDLE AERONAUTICAL UNIVERSITY

MASTERS OF SCIENCE PROJECT MANAGEMENT CAPSTONE

PMGT 690

JANUARY 2016

THREE-POINT ESTIMATING 2

Three-Point Estimating Example

Project Management (PERT/CPM) Results						
Team 3 PERT Solution						
Activity	Activity time	Early Start	Early Finish	Late Start	Late Finish	Slack
Project	32					
1	5	0	5	0	5	0
2	6	5	11	5	11	0
3	5	11	16	11	16	0
4	7	16	23	16	23	0
5	6	23	29	26	32	3
6	3	23	26	23	26	0
7	2	26	28	26	28	0
8	3	28	31	28	31	0
9	1	31	32	31	32	0

