

Change Log

Jeremy Curbey

Embry-Riddle Aeronautical University

Masters of Science Project Management Capstone

PMGT 690

January 2016

OPEN CHANGE REQUESTS

Change Log							
Project: Network Upgrade Project						Date: 04/01/20xx	
Change No.	Change Type	Description of Change	Requestor	Date Submitted	Date Approved	Status	Comments
CR001	Schedule	This change request calls for changing Saturday from an off day to a work day.	B. Gurnell	06/27/15	N/A	Pending Approval	.
CR002	Schedule	This change request calls for overnight delivery of the top tube triangular component.	B. Gurnell	06/27/15	N/A	Pending Approval	
CR003	Design/Scope	This change request calls to begin sand blasting and painting halfway through preceding task.	B. Gurnell	06/27/15	N/A	Pending Approval	

References

Project Management Institute (PMI). (2004). *A guide to the project management body of knowledge (PMBOK guide)*. Newtown Square, Pa: Project Management Institute.