

PROJECT SCOPE STATEMENT

JEREMY R. CURBEY

EMBRY-RIDDLE AERONAUTICAL UNIVERSITY

MASTERS OF SCIENCE PROJECT MANAGEMENT CAPSTONE

PMGT 690

JANUARY 2016

## PROJECT SCOPE

*Preliminary Scope Statement*

The Bicycle project encompasses frame design, testing, and delivery of an improved bicycle frame and a flexible manufacturing system throughout the organization. The project team manages all Frame Make personnel along with materials and equipment resources. All project work Projectized and is independent of daily and ongoing operations and all required testing done in the Test laboratory. All project funding managed by the project manager up to and including the allocated amounts in this document. Any additional funding requires approval from the Change Control Board and project sponsor. This project concludes when the final report submission details the result of what occurred within the project 30 days after the manufacturing system testing and deployment throughout the organization, all-technical documentation complied distributed to the appropriate personnel and a list of future manufacturing considerations complete submitted to the VP of Frame Production.

### References

(2013). *Project Management Body of Knowledge (PMBOK Guide)* (5th edition ed.). New Square: Project Management Institute, Inc.